Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14542-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0013

Date:

Pay Period:

11/17/2014

Page 1 of 6

10/10/2014
to 11/14/2014

Contract Location: Time Allowed: Days
SR 372 (BIRMINGHAM HWY) AT PROVIDENCE RD (CR 27 Elapsed Calender Days: Days
Percent Time: 110.02
District: 7 Area: 02
Contractor:

BARTOW PAVING COMPANY, INC. Date Let: 04/19/2013

P. O. BOX 2045 Date Awarded: 05/03/2013
Date Contract Executed: 06/11/2013
Date Notice to Proceed: 07/09/2013

CARTERSVILLE GA 30120-1685 Date Work Began: 08/14/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: NO SURETY REQUIRED

Current Contract Amount $2,581,444.37 Counties:

Original Contract Amount $2,342,655.01 Fulton

Funds Available $1,136,390.84

Percent Complete 56.66%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005448 $2,581,444.37 $2,342,655.01 $1,136,390.84 55.98% $359,242.09

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14542-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0013

Pay Period:

Date: 11/17/2014

Page 2 of 6

10/10/2014
to 11/14/2014

Project Number:

Federal State Project Number:

0005448

SR372 (BIRMINGHAM HWY) - INTERSECTION IMPF

HPP00-0005-00(448)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$1,170,118.81 $871,464.34
$292,529.72 $217,866.10
$1,462,648.53 $1,089,330.44
$0.00 $0.00
$1,462,648.53 $1,089,330.44
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($17,595.00) ($3,519.00)

$1,445,053.53

$1,085,811.44

Total Payable:

This Estimate

$298,654.47
$74,663.62
$373,318.09
$0.00
$373,318.09
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($14,076.00)

$359,242.09
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Estimate Summary By Project

Estimate Number:

0013

Date: 11/17/2014

Page 3 of 6

Pay Period: 10/10/2014
to 11/14/2014

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .664
26281.000 .000
.664 $.00 $17,450.58
HPP00-0005-00(448)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,085.000 10,785.830
16.390 1,190.070
11,975.900 $19,505.25 $196,285.00
0020 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 100.000 194.330
72.560 .000
194.330 $.00 $14,100.58
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 6,534.000 3,390.750
TL & H LIME 61.200 1,598.280
4,989.030 $97,814.74 $305,328.64
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,709.000 782.610
L & H LIME 63.050 447.660
1,230.270 $28,224.96 $77,568.52
0040 413-1000 BITUM TACK COAT GL 2,701.000 922.000
3.710 416.000
1,338.000 $1,543.36 $4,963.98
0043 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 10,284.500
10,284.500 $10,284.50 $10,284.50
(IN#1)
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 83.000 .000
38.000 15.556
15.556 $591.13 $591.13
0060 441-4020 CONC VALLEY GUTTER, 6 IN SY 362.000 .000
38.000 36.000
36.000 $1,368.00 $1,368.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14542-13-000-0 Estimate Number: 0013

Date: 11/17/2014
Page 4 of 6

Pay Period: 10/10/2014
to 11/14/2014

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0064 441-6216 CONC CURB & GUTTER, 8 INX 24 IN, TP 2 LF 2,486.000 1,289.500
10.650 515.000
1,804.500 $5,484.75 $19,217.93
0065 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 3,964.000 2,477.000
12.500 341.000
2,818.000 $4,262.50 $35,225.00
Category Amount: $169,079.19 $682,383.86
Category Number: 0020 EROSION CONTROL
0077 163-0300 CONSTRUCTION EXIT EA 2.000 2.750
1100.000 .000
2.750 $.00 $3,025.00
0089 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,143.000 1,010.000
0.800 150.000
1,160.000 $120.00 $928.00
0090 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 645.000 .000
1.100 30.000
30.000 $33.00 $33.00
0092 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 30.000 5.000
33.500 5.000
10.000 $167.50 $335.00
Category Amount: $320.50 $4,321.00
Category Number: (0040 DRAINAGE
0228 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 106.000 110.000
46.000 .000
110.000 $.00 $5,060.00



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14542-13-000-0 Estimate Number: 0013

Date: 11/17/2014
Page 5 of 6

Pay Period: 10/10/2014
to 11/14/2014

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 DRAINAGE
0229 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 1.000 2.000
950.000 .000
2.000 $.00 $1,900.00
Category Amount: $0.00 $6,960.00
Category Number: (0050 LIGHTING
0269 500-3101 CLASS A CONCRETE cYy 18.000 9.000
1327.000 10.000
19.000 $13,270.00 $25,213.00
0274 511-1000 BAR REINF STEEL LB 3,100.000 1,200.000
1.030 1,300.000
2,500.000 $1,339.00 $2,575.00
0279 681-3600 LIGHTING STD, SPCL DESIGN EA 10.000 .000
2285.000 4.000
4.000 $9,140.00 $9,140.00
- TYPE AALUM, 30 FT POLE AND ARM COMPLE
TE
0284 681-3600 LIGHTING STD, SPCL DESIGN EA 21.000 .000
2056.000 16.000
16.000 $32,896.00 $32,896.00
- TYPE B ALUM, 20 FT POLE AND ARM COMPLE
TE
0299 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,500.000 590.000
6.180 500.000
1,090.000 $3,090.00 $6,736.20
0304 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 400.000 .000
8.240 360.000
360.000 $2,966.40 $2,966.40
0314 682-9010 SVC POLE RISER EA 1.000 .000
2060.000 1.000
1.000 $2,060.00 $2,060.00
Category Amount: $64,761.40 $81,586.60



Rpt-ID: RCPESPRJ Georgia Date: 11/17/2014
User: vepps Department of Transportation Page 6 of 6
Estimate Summary By Project
Contract ID: B14542-13-000-0 Estimate Number: 0013 Pay Period: 10/10/2014
to 11/14/2014
Project Number 0005448
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0354 670-1100 WATER MAIN, 10 IN LF 925.000 .000
42.000 260.000
260.000 $10,920.00 $10,920.00
0359 670-1120 WATER MAIN, 12 IN LF 2,450.000 .000
52.000 1,855.000
1,855.000 $96,460.00 $96,460.00
0364 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 4.000 .000
893.000 3.000
3.000 $2,679.00 $2,679.00
0399 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 1.000 .000
2730.000 1.000
1.000 $2,730.00 $2,730.00
0404 670-3108 TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 1 EA 2.000 .000
4401.000 2.000
2.000 $8,802.00 $8,802.00
0409 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 .000
5423.000 2.000
2.000 $10,846.00 $10,846.00
0414 670-4000 FIRE HYDRANT EA 3.000 .000
3360.000 2.000
2.000 $6,720.00 $6,720.00
Category Amount: $139,157.00 $139,157.00

Project Total Amount: $373,318.09

$1,462,648.53



